Milestone	Resources	September 6, 201	September 7, 201	September 11, 201	September 12, 201	September 13, 201	September 26, 201	September 28, 201	October 5, 201	October 7, 201
Research										
Cyclos site research	Internet									
App design research										
App dependecy research										
Planning										
Create flow charts	Google Sheets									
Pseudocodes										
Implementation										
Designing the app	Adobe Photoshop	)								
Coding	Netbeans IDE									
Testing										
Test plan	Google Docs									
Test site	Internet Browser									
Record test results										
Improve site										
Evaluate										
Site evaluation with client										
Delivery										
Site completed										